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B Milestones

15-Feb-22

| 25-0ct-22

@ A1000 |Mobilze

15Feb22 |15Feb-2Z

& A1470 | Substantial Completion

25-0ct22  |25-Oct-22

B Airport Rd New Tank
@ A1160 Badkfill Ring Wall

18-Feb-22 |22-Sep-22

19-Apr22, | 19-Apr22

@ A1020 |Brush Clearing Airport Rd
@ A1300 |Demolish Old Tarks

18-Feb22 |18Feb-22

09-Sep22 |15-Sep22

@ A1180 Dig for electrical conduits

18-Aug22 | 18-Aug22

@@ A1280 | Electrical and controls work

; AN70 | Excavate exisiting water min,‘AEaE'ééggfégBi—ﬁeg Tieir

19-Aug22 |25Aug22

19-Apr22, | 20-Apr22

i @ A1060 | Excavation for tank Foundation

|
|
|

28Feb22 |28-Apr22

@ A1270 |Fill Tark, Testing, Approvals

29-Aug22 |07-Sep22 |

@ A1220 |Hil St TankDelivery Oumenty expected 8/8

|

08-Aug22 | 08-Aug-2:

@@ A1070 Install & Test Drain/Fill Pipe

28-Feb22 |01-Mar2z

& AI1370 | Install New Fencing

@ A1510 |Install Pressure Transducer Vauit
@ A1290 | New Tank Online

16-Sep22 |22-Sep-22

11-May-22 | 11-May-2Z

NI I I

08-Sep-22 |08-Sep-22

@ A1500 |Order Precast Pressure Transducer Vault

14-Apr22. | 04-May-2:

@ A1080 |Statewide Mobilize Formand Pour ankFoundaton |

28Feb22 | 10Mar2z

@ A1230 | Statewide to construct Tark
@ A1260 |Tank Sealer Cure Time
Bl SecorRd Rehab

08-Aug22 | 17-Aug22

18-Aug22 |26-Aug22 |

|03-May-22 | 22-Jun-22

; 7\?59_0 7 Drain Secor Tark

A1540  |Filltest Secor Tank

@ A1400 [Cure Time fortank selant afterRehab

27-May-22 | 03-Jun-22

12-May—£

13May2: |

@ A1390 | Rehabiltate Tank

A1380 | Install Tenpcré'y water Supply Tankers

09-Jun22 |22-Jun22 |

03-May-22 | 04-May-2.
24-May-22 |27-May-2.

@ A1480 | Remove Temporary Water Tankers /Move 18000 to King:

22-Jun22 |22-Jun22

o | :1 Statewide to construct Tank

St Tank Delivg

Dig for electrical conduits

Electrical and controls wor

ry Qumently expected 8,

o|lolojo|o|o

@ A1580 |Testtankers, Put online, Observe System pressure )

04-May22 |12-May-2:

Bl Kings Ridge Rd Rehab

[
|
|
|

06-Jun22 | 04-0ct-22

@@ A1550 |FillTest Kings Ridge Tank

|
|
|
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@@ A1430 | Cure Time gtank sealant after Rehab

|

19-Sep22 |23-Sep22

26Sep22 |040ct22 |

|

@ A1410 | Install Temporary Water Tankerat Kings Rdge Rd |

30-Aug22* | 06-Sep22

& A1420 |Rehabiltate Tanklrterior

@@ A1520 Rehabilitate Exterior of Kings Ridg

06-Jun22 | 10-Jun22

12-Sep-22* | 16-Sep-22

%t CrestRd Rehab

@ A1460 |Cure Time for Tank Sealant after Rehab

17-Oct-22

13-Jun22  02-Nov-22
21-0ct-22

@@ A1560 |FillTest Crest Road Tank

otmlg uwéo O)“\li

@ A1570 | Electrical Controls work at Water Plant

25Jul22A |26-0ul22, |

|

" & A1610 |Install VFD's in Pump House & Water Plart

|
|

Pave Tum Around Area

Rehabiltate Tank
Remove Temparary Tanker

& A1440 |Move Temporary water Supply Tanker to Crest Road from

24-0ct22 | 01-Nov-22
19-Aug-22* | 23-Aug-22

05-0ct22 | 07-0ct22

" | Rehabiltate Exterior of Tark Crest Road

22-Aug22* |24-Aug22 |

13Jun22 | 16-Jun22

10-0ct22 | 14-Oct-22

o olw| w|w|l~N

02-Nov22 |02Nov22 |

L] Tank Sealer Cure Time

Rehabilitate Tank Interior

t Water P lant

Bl EverettRd New Tank

|
|
|
|
|

|

1 24-Oct-22

‘@ A1200 |BadcKfill ring wall, dig for electrical conduits

| \A;
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08-Apr-22

- A1320 Electrical Work for mixer installation

|240a22 |

—ﬁ_ A1240 |Everett Rd Tank Delivery Cumently eme'cledrsﬂhisﬁ

09-Aug22 |09-Aug2:

@ A1080 |Excavation for tank foundation

e -

|
|
|
|

o|o|w

Expose Existing Main - Install Wet Tap

| @ At140
@@ A1330 | Fill Tark, Testing, Approvals

| | | |
Ol= &l wlN

@ A1210 | Grade Entrance Road & Install Type 2 Subbase

|

24Feb22 |01Mar2z |

01-Apr22. |04-Apr22
06-0ct22 |19-0ct22

[ Pave Tum Around Area

00%| 08-Apr22, |11-Apr22 |

&@ A1100 Install Concrete Vault

I

EEN

30-Mar22 | 30-Mar2z

@@ A1350 Install Fencing Around New Tank

22.Sep22 |28Sep22 |

|

ficy

& A1110 Install Pipe from Vault to center of tank

@ A1340 |NewTank Online

03-Mar22 |04-Mar-22

20-0ct-22 | 24-0Oct22

@ A1360 |PaveAccess Road to Tank

|l o)
|

06-Jul22A | 28-Sep22

& At1120 Pressure Test Piping
@ A1250 | Statewide to construct tank

08-Mar22 |08-Mar-22

“install VFD's in Pump House & Water Plart

FillTest Kings Ridge Tank

Rehabilitate Tank

erett Rd Tank Delivery Curently expected 84

fe Time for Tank S:ealant after Rehab

FillTest Crest Road Tank

Move Temporary water Supply Ta

Remove Temporary Tanker

@

ng Around New Tank

s Road to Tank

18-Aug22 |21-Sep-22

& A1130 Statewide to Form and Pour Footing

01-Mar22 | 11-Mar22

@@ A1310 |Tank Sealer Cure Time

{ - A1010 | Tree C(ean'ngléturrp Removal EverettRd

22-Sep22 | 05-0ct-22

16-Feb22 | 18Feb2z

| Statewide to construct tank

3 Tank Sealer Cure Time

= Actual Level of Effort Remaining Work
I Actual Work I Critical Remaining Work

@ Milestone
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