












CARMEL NY - ONE WEEK LOOK-AHEAD SCHEDULE



ID		Task Mode	S	Jun 19, '22 S	M	T	W	T	F	S
1					 AREA OF OLD RT 6 / RT 6					
2					 Replacement of Fire Hydrant Day Rd/Old RT6					
3						 House Hook-ups Main-Bypass RT 6				
4							 Pipe Work (Valve Replacement) Old RT6 / RT6			
5								 Removal of Bypass Pipe - Old RT 6		